WEEKLY STATUS REPORT

Prepared By: Patrick Rubenbauer

BCP Project No.: C224099 | EPA Consent Order No.:

CERCLA-02-

2017-2021 Date: | 2/17/2020

Project Name: BRT Powerhouse

153 2" Street AKA 322 3@ Avenue, Brooklyn, NY 11215

General Comments (Week of February 10, 2020):

Roux Environmental Engineering and Geology, D.P.C. was not onsite during this reporting
period. Redevelopment activity information and photographs were provided by Urban Atelier
Group via daily journal reports.

Remediation Activities (Week of February 10, 2020):

N/A.

Redevelopment Activities (Week of February 10, 2020):

Maspeth Welding (Site steel contractor) continued steel installation work in the turbine hall.
Domani (Site survey contractor) continued surveying work to check for building movement.
Structure Tech (Site foundation contractor) continued construction of the boiler house
superstructure including rebar installation, welding, concrete pours for walls and slabs, and
wall formwork construction.

Centrifugal Electrical, LLC (Site electrical contractor) continued utility installation at the boiler
house superstructure.

Donato Plumbing Inc. (Site plumbing contractor) continued utility installation at the boiler
house superstructure.

Eastern Air Inc. (Site HVAC contractor) continued HVAC construction work at the boiler
house superstructure.

Nordest Services (Site demolition contractor) continued selective demolition work inside the
turbine hall.

New Roc Contracting (Site fagade contractor) continued construction of wall mockups
onsite.

Planned Activities for next week:

Continue steel installation work in turbine hall.

Continue selective demolition work in the turbine hall.

Continue the boiler house superstructure construction scope including rebar installation,
HVAC construction, welding, wall formwork construction, concrete pours for walls and slabs,
and utility installation.
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Photo Log

Photo 1 — Looking south, Structure
Tech continues rebar installation at the
boiler house superstructure.

Photo 2 — Looking west, Nordest
Services continues selective demolition
work in the turbine hall.

Photo 3 — Looking northeast, Structure
Tech pours concrete for one of the
boiler house superstructure decks.
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